Yacovone, Krista

From: DiPippo, Gary <Gary.DiPippo@Cornerstoneeg.com>

Sent: Thursday, February 07, 2013 2:33 PM

To: Gorin, Jonathan

Cc: Cardiello, Frank; SMacMillin@brwncald.com; dtoft@wolffsamson.com;

relampkin@ashland.com; MDeFlaun@geosyntec.com; ktolson@geosyntec.com;
jkubitz@entrix.com; Vincent Saleski; McGowan, Carrie; Anne.Pavelka@dep.state.nj.us;
John M. Hoffman

Subject: LCP Monthly Progress Report, January 2013

[attachment "L020713JG(0113)ProgRep.pdf* deleted by Jonathan Gorin/R2/USEPA/US]
Good afternoon Jon.

On behalf of IES, attached is the monthly progress report for the LCP Chemicals, Inc. Superfund site. Paper copies will be sent via
US Mail.

Please contact either John Hoffman of Ashland Inc. or me, should you have questions or comments.

Thank you

Gary J. DiPippo, P.E.

Cornerstone Environmental Group, LLC
90 Crystal Run Road

Suite 201

Middletown, NY 10941

845-695-0251

845-692-5894 (fax)

973-809-2581 (cell)
gary.dipippo@cornerstoneeg.com



@ CORNERSTONE

Environmental Group, LLC

90 Crystal Run Road, Suite 201 + Middletown, NY 10941 « (877) 294-9070 « Fax: (845) 692-5894

VIA E-MAIL AND US MAIL

January 3, 2013

Mr. Jonathan Gorin

Remedial Project Manager

United States Environmental Protection Agency, Region II
290 Broadway

19" Floor

New York, New York 10007-1866

Subject: Monthly Progress Report for December 2012
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD(79303020)

Dear Mr. Gorin:

The following monthly progress report is submitted on behalf of ISP Environmental Services Inc. (IES) in
satisfaction of the Section VIIL.35 requirements of Administrative Order No. II CERCLA-02-99-2015

(hereinafter referred to as the Order) issued by USEPA and as executed by IES on May 13, 1999.

A “Gantt Chart” project schedule is provided as an attachment (Figure 1). This project schedule provides
graphical representations of the project tasks and subtasks. Accordingly, the project schedule depicts the
task completion through the end of the reporting month and provides an estimate of the timing of future

tasks.
1. Previous Actions in Compliance with the Order

A. The following actions have been taken to comply with the Order during the previous month:

=  Continued coordination with the USEPA on resolving comments on the Draft Remedial

Investigation Report and the Draft Feasibility Study.

* Based on discussions at a September 11, 2012 meeting with representatives of the USEPA
and the NJDEP, continued with editing of the Draft Feasibility Study (FS); however, final

resolution of comments on the draft FS is still pending input from the USEPA.
» Repaired fence damaged during hurricane Sandy, to maintain security at the site.

B. The following documents were submitted to the agencies during the previous month:

" Monthly progress letter report dated December 7, 2012, including an updated project

schedule dated November 30, 2012.

C. The following agency approvals were received during the previous month:
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= None during the reporting period.
The following agency documents and correspondences were received during the previous month:
®  None during the reporting period.

b
Other pertinent communications with the agencies during the previous month:

= None this period
Future Actions, Data, and Plans

The following actions, data, and plans are scheduled to be conducted during the following two (2)
months contingent on the USEPA’s schedule for resolving comments on previously submitted
documents:

* Follow up on the final response to comments from the USEPA on the Draft Remedial
Investigation Report submitted by IES, and after confirmation that the comments have been
resolved, begin preparation of the Final Remedial Investigation Report.

* Continue work on resolving comments from the USEPA on the Draft Baseline Ecological
Risk Assessment submitted by IES.

= Continue work on resolving comments from the USEPA on the Draft Feasibility Study
report.

Other information related to the progress of work:
®* None during this reporting period.
Project Schedule

The percentage of completion of the project subtasks has been updated and is shown on the
overall project schedule (Figure 1). Many of the schedule subtask details including the Phase I
and Phase II RI field investigations and the treatability study determination process are 100%
complete and have been collapsed for presentation brevity on Figure 1. With the submittal to the
USEPA of the revised draft RI report and the draft FS report, the schedule is controlled by the
USEPA review process. Coordination with the USEPA is ongoing regarding the review process.
The schedule was updated for the October 2012 progress report to provide an additional
approximately two months to conclude the review process, based on the status of coordination
with the Agency. As the time necessary to complete the review process is further defined, the
schedule will be updated accordingly.

Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work:

® No specific delays are being encountered at this time, and the current schedule reflects the
completion of draft RI and FS reports, as described above. However, resolution of comments
is pending on the revised RI and draft FS.
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C. Description of efforts made to mitigate these delays or anticipated delays:
= None necessary at this time.
4. Funding Mechanism

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April 25,
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, Esq.
of IES, dated April 26, 2002.

If you or your staff has any questions or comments, please do not hesitate to contact Carrie McGowan of
IES at 908-474-5101.

Sincerely,

CORNERSTONE ENVIRONMENTAL GROUP, LL.C

g

Gary J. DiPippo, P.E.
Manager, Hydrogeology and Remediation

Enclosure
cc:  S. Miller, NJDHSS C. McGowan, IES
F. Cardiello, Esq., USEPA S. MacMillin, Brown and Caldwell
D. Toft, Esq. K. Tolson, Geosyntec
A. Pavelka, NJDEP M. DeFlaun, Geosyntec
R. Lampkin, Ashland J. Kubitz, Entrix
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Figure 1
RI/FS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site

ID Name Duration Start Finish Q4'08 1Q1'09 |Q2'09 [Q3'09 [0Q4'09 01'13 1Q2'13
s|o[N[D[J[FIM|A[M[I]I[A[S[OIN J[F[M[A[M

1 |Site Characterization 358.2 wks Fri 6/1/01 Wed 4/23/08
204 |Remedial Investigation (RI) Report 562.7 wks Fri 7/5/02 Fri 4/26/13
205 RI/RA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08
206 Prepare Draft Rl Report 4.4 mons Wed 5/7/08 Mon 9/8/08
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri 10/24/08 ﬁ
208 Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08 ;
209 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon 5/19/08 Mon 9/22/08 i
210 Submit Draft RA Reports 0 wks Fri 10/24/08 Fri 10/24/08|  Submit Draft RA Repoits 10/24/08
211 EPA Review of Draft Rl & RA Reports 345 wks Wed 9/17/08 Fri 5/15/09 ‘ “ '
212 EPA Review of Response to Comments Submittals 194 wks Mon 5/18/09 Fri 2/1/13 —
213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2/10 Thu 9/2/10
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri 10/29/10 Fri 10/29/10
215 Implement Off-Site Ditch Characterization and Amend RI Report 20.6 wks Mon 7/18/11 Wed 12/7/11
216 USEPA Review of Final Rl and RA Reports 60.4 wks Thu 12/8/11 Fri 2/1/13 pe——
217 Response to EPA Comments on Final Rl and RA Reports 4 wks Mon 2/4/13 Fri 3/1/13 %%
218 Prepare Final Rl & RA Reports 2 mons Mon 3/4/13 Fri 4/26/13 ports T
219
220 ID Candidate Technologies 449.5 wks Fri 7/5/02 Thu 2/24/11
221 ID Candidate Technologies - Phase | 4.5 wks Fri 7/5/02 Tue 8/6/02
223 ID Candidate Technologies - Phase II 68 wks Thu 11/1/07 Fri 2/27/09 )
224 Phase Il Tech Memo of Candidate Tech 22 wks Thu 11/1/07 Fri 4/11/08
225 EPA Review of Revised Tech Memo 30.8 wks Thu 4/17/08  Tue 11/18/08
226 Revise Technical Memorandum 0.2 mons Tue 11/18/08 Fri 11/21/08| Revise Technical Memorandum gi'
227 EPA Review and Approval of Draft Revised Technical 14 wks Mon 11/24/08 Fri 2/127/09

Memorandum

228 Treatability Studies Evaluation & Final Determination 46 wks Thu 1/28/10  Thu 12/16/10
235 USEPA Review and Approval of QAPP 40 wks Fri 5/21/10 Thu 2/24/11 gﬁ
236 USEPA Review and Comment 12.4 wks Fri 5/21/10 Mon 8/16/10
237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 Thu 11/4/10
238 EPA Approval of QAPP 16 wks Fri 11/5/10 Thu 2/24/11
239 |Feasibility Study (FS) Report 229 wks Tue 11/18/08 Mon 4/8/13 Repor
240 RAOs 0.82 wks Tue 11/18/08 Tue 12/2/08 RAOS}@
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7/29/11 G
242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri 6/24/11 ———————— ===
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09 )
244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09 Thu 1/28/10 4
245 Presentation to USEPA 5 wks Mon 6/27/11 Fri 7/29/11 éi
246 Draft FS Report 19.2 wks Thu 8/4/11 Thu 12/15/11 aft FS Report %
247 Submit Draft FS to USEPA 0 wks Thu12/15/11  Thu 12/15/11 Submit Draft FS to USEPA
248 Agency Review/Comments 59wks  Mon 12/19/11 Fri 2/1/13 Agency Review/Comments
249 FS Presentation to USEPA 0 wks Fri 2/1/13 Fri 2/1/13 @ 2/1/13
250 Prepare Final FS 9 wks Tue 2/5/13 Mon 4/8/13 Prepare Final S
251 Submit Final FS Report 0 days Mon 4/8/13 Mon 4/8/13 : S Report i 4/8

Task (D

Milestone ¢

summary ﬁ

Updated Wed 1/2/13
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